

Subject: Highland Park Project update

From: Janell Mullen <janell@lani.org>

Date: 09/19/2014 10:09 AM

To: "amy@futurestudio.com" <amy@futurestudio.com>, "stuart@rapeport.com" <stuart@rapeport.com>, "'ave50studio@sbcglobal.net'" <ave50studio@sbcglobal.net>, "Carmela Nigro Nigro Gomes (hphtpres@gmail.com)" <hphtpres@gmail.com>, "'frankppnd@roadrunner.com'" (frankppnd@roadrunner.com)" <frankppnd@roadrunner.com>, "'Misty lwatsu'" (mistyli@aol.com)" <mistyli@aol.com>, "'Charles Fisher'" (arroyoseco@hotmail.com)" <arroyoseco@hotmail.com>, "Monica Alcaraz (malcaraz13@gmail.com)" <malcaraz13@gmail.com>, "Melinda.Alatorre@lacity.org" <Melinda.Alatorre@lacity.org>, "Gabe Mason (gmason@SWAGroup.com)" <gmason@SWAGroup.com>

CC: "yhung@swagroup.com" <yhung@swagroup.com>, Rebecca Draper <rebecca@lani.org>

Hi there,

I just wanted to send out a project update since it has been awhile. We are still stuck in the permitting phase. We will be submitting a third round of revisions to the Office of Community Beautification this afternoon. We truly hope this revision is the finalized version of the project. We will be providing BOE with a sample of the mosaic tiles so that they can perform the required tests that they need to do. Again, SWA and LANI are being as persistent as possible to get this project through permitting. We will let you know when we have made and it when we will be moving closer to the construction. Thank you for your understanding and patient. Please feel free to call me should you have any questions or just want to say hello!

Hope all is well!

Janell

A recent article on the project: <http://www.pitchengine.com/pitches/9d2f195c-32a6-4600-8ffd-0579613d3be0>

Janell Mullen
Program Manager
Los Angeles Neighborhood Initiative
800 Figueroa St., Suite 970
Los Angeles, CA 90017
 [\(213\) 627-1822 ext. 17](tel:(213)627-1822)
 [\(213\) 627-1821](tel:(213)627-1821) fax